

PROJECT	PM/ENG	October							November							November							November																				
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat														
21-0032 City of Guadalupe 2021 Pavement Rehab	MB				S	S																																					

Paving	
Concrete	
Grinding	
Grading/Excavation	
Underground	
Shoulder Backing	
Traffic for Sub	
Subcontractors	S
Nights	N
HOLIDAY/ NO WORK	

Week of Nov 8th

- Digouts Chapman & Obispo(Mon)
- Edge Grind Chapman & Obispo(Mon or Tue)
- Leveler Chapman & Obispo (Tue or Wed)
- Overlay (Fri)

Week of Nov 16th-Nov24th

- Raise Utilities
- Raise Survey Monuments

TBD

- Verify Survey Monuments
- Striping(End of Nov or Early Dec)